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Agency Program Authorization Bond Funds % Total Funds 

Agriculture General Co-Located Laboratory 46617-4W01 94,000,000 100 

TOTAL 1 Program(s)  94,000,000 
 
Total Cash flow for all Authorizations: 
 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow to Date Per Schedule* 

 0 0 0 

 0 0 0 
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Department:  Agriculture and Consumer Services   

Agency:  Agriculture General   

Program Name:  Co-Located Laboratory Program ID:  12558 

 

Fund Source Authorization Allocation 

State Debt 46617-4W01 94,000,000 

  94,000,000 
 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule*  0 0 0 

 0 0 0 
*Actual cash flow should be verified with State Financial systems (NCAS). 
 

Project ID: 14380 

Agency Proj. Code:  

Name: NC Agricultural Sciences Center (Co-Located Laboratory) 

Description: Construction of a New 200,000 SF Co-Located Laboratory to replace 5 current obsolete facilities 

(Veterinary, Food and Drug Protection, Structural Pest Control and Pesticides, Motor Fuels, and 

Standards) 

Comments:  
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SCO ID#: 16-14380-01A 

Package: Co-Located Laboratory (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 

Programming services for the 200,000 SF Co-Located Laboratory project Package Status: Complete     0% Complete 

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14380-02A 

Package: NC Agricultural Sciences Center (Pre-Con) 

Description: Pre-Construction Services for 230,000 SF NC Agricultural Sciences Center 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)   4/17/2017 

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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SCO ID#: 16-14380-02B 

Package: Early Site Package for NC Agricultural Sciences Center 

Description: Early Site Package for NC Agricultural Sciences Center 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
 

SCO ID#: 16-14380-02C 

Package: Early Grading Package for NC Agricultural Sciences Center 

Description: Early Grading Package for NC Agricultural Sciences Center 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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SCO ID#: 16-14380-02D 

Package: Building Package for NC Agricultural Sciences Center 

Description: Building Package for NC Agricultural Sciences Center (230,000 SF Co-Located Laboratory to include labs 

and office space for Veterinary, Food and Drug Protection, Structural Pest Control and Pesticides, Motor 

Fuels, and Standards) 
Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
 

SCO ID#: 16-14380-03A 

Package: NC Agricultural Sciences Center (Cx) 

Description: NC Agricultural Sciences Center (Commissioning) 

Package Status: Under Design     0% Complete 

Design Contract Type: Letter Agreement (Commissioning)     Status: RFP 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
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Agency Program Authorization Bond Funds % Total Funds 

Parks and Recreation Cliffs of the Neuse State Park - Family Campground 
Improvements & RV Connections 

46614-4A00 692,400 87 

 State Parks NC Connect Bond Projects 46614-4A00 74,307,600 99 

TOTAL 2 Program(s)  75,000,000 
 
Total Cash flow for all Authorizations: 
 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow to Date Per Schedule* 

2016-2017 7,657,863 6,757,320 799,734 

2017-2018 22,672,919 20,887,414 1,393,293 

2018-2019 23,632,856 22,828,609 0 

2019-2020 19,455,483 18,726,718 0 

2020-2021 10,724,746 13,849,449 0 

2021-2022 1,762,132 2,856,490 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 85,905,999 85,906,000 2,193,027 
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Agency Program Authorization Bond Funds % Total Funds 

Parks and Recreation Cliffs of the Neuse State Park - Family Campground 
Improvements & RV Connections 

46614-4A00 692,400 87 

 State Parks NC Connect Bond Projects 46614-4A00 74,307,600 99 

TOTAL 2 Program(s)  75,000,000 
 
Total Cash flow for all Authorizations: 
 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow to Date Per Schedule* 

2016-2017 7,657,863 6,757,320 799,734 

2017-2018 22,672,919 20,887,414 1,393,293 

2018-2019 23,632,856 22,828,609 0 

2019-2020 19,455,483 18,726,718 0 

2020-2021 10,724,746 13,849,449 0 

2021-2022 1,762,132 2,856,490 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 85,905,999 85,906,000 2,193,027 
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Department:  Natural and Cultural Resources   

Agency:  Parks and Recreation   

Program Name:  Cliffs of the Neuse State Park - Family Campground Improvements & RV 

Connections 

Program ID:  9411 

 

Fund Source Authorization Allocation 

Non-General Fund 41414-4Y63 100,000 

State Debt 46614-4A00 692,400 

  792,400 
 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow to Date Per Schedule* 

 0 0 0 

 0 0 0 
*Actual cash flow should be verified with State Financial systems (NCAS). 
 

Project ID: 11217 

Agency Proj. Code:  

Name: Cliffs of the Neuse State Park - Family Campground Improvements & RV Connections 

Description: Project will construct 12 new RV campsites with electrical & water connections, 3 new prefabricated 

cabins, and sewer collection service for the new campsites and cabins.  1 campsite and one cabin will 

be constructed to be handicapped accessible and meet ADA guidelines. 

Comments:  
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SCO ID#: 14-11217-01A 

Package: Cliffs of the Neuse State Park - Family Campground Improvements & RV Connections 

Description: Family Campground Improvements & RV Connections at Cliffs of the Neuse State Park 

Package Status: Under Construction     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   2/10/2016 

Final Documents Approved by SCO (Final Approval)   10/28/2016 

Approved for Bid   10/28/2016 

Construction Start (Notice to Proceed)   6/5/2017 

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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Department:  Natural and Cultural Resources   

Agency:  Parks and Recreation   

Program Name:  State Parks NC Connect Bond Projects Program ID:  12563 

 

Fund Source Authorization Allocation 

Non-General Fund 46614-4A00 575,000 

State Debt 46614-4A00 74,307,600 

  74,882,600 
 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow to Date Per Schedule* 

2016-2017 6,251,850 6,251,850 765,146 

2017-2018 17,141,538 17,943,864 1,330,035 

2018-2019 16,582,876 15,833,229 0 

2019-2020 13,066,296 13,013,618 0 

2020-2021 7,499,448 7,499,449 0 

2021-2022 363,991 363,990 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 60,905,999 60,906,000 2,095,181 
*Actual cash flow should be verified with State Financial systems (NCAS). 
 

Project ID: 14402 

Agency Proj. Code: 4A11 

Name: Morrow Mountain State Park - New Rental Cabins 

Description: Project includes the construction of new rental cabins.  Cabins will be 2 bedroom, 1 bath with 900 

square feet of conditioned space 

Comments: FY2020 project. 

Project ID: 14403 

Agency Proj. Code: 4A12 

Name: Carolina Beach State Park - Campground Improvements 

Description: The project entails fully renovating the exterior and interior of two (2) existing shower houses, adding 

two (2) new camper cabins, and installing storage tanks and boosters to increase the water pressure in 

the park. The shower house interior renovations include, but not limited to, the following: 

reconfiguring existing interior CMU partitions to create individual private changing areas adjacent to 

the shower areas; new partitions, toilets, and sinks; upgrade lighting, heating, and ventilation; new 

interior finishes for floors, walls, and ceilings; upgrade electrical wiring; and replacement of doors; 

louvers; windows. The shower house exterior improvements include, but not limited to, the following: 
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replacement of the doors, windows, and louvers; upgrade to site lighting; add a dishwashing station 

and foot wash; and several site related ADA accessibility improvements around the buildings to 

including widening and paving the main access path along with new parking areas. 

Comments: Designer selection going before SBC June 27, 2017. 

Project ID: 14404 

Agency Proj. Code: 4A13 

Name: Cliffs of the Neuse State Park - Campground Improvements 

Description: Project will include construction of a new washhouse and upgrades to several campsites. 

Comments: Phase 1 - construction contracts is process. Phase 2 - design underway. 

Project ID: 14405 

Agency Proj. Code: 4A14 

Name: Goose Creek State Park – New Campground Development 

Description: Goose Creek State Park - Family Tent & Trailer Campground and New Cabin Construction.  Project 

includes the construction of a new campground with a mix of full hookup sites and small cabins. 

Comments: Project in design. 

Project ID: 14406 

Agency Proj. Code: 4A15 

Name: Gorges State Park – New Campground Development 

Description: Gorges State Park - Grassy Ridge Campground. Project will include the construction of a new tent and 

RV campsites with washhouse. 

Comments: Project in design. 

Project ID: 14408 

Agency Proj. Code: 4A17 

Name: Lake Norman State Park – Campground Expansion & Improvements 

Description: Project includes the improvements to the tent and trailer campsites including renovation of the 

shower house 

Comments: FY2018 project. 

Project ID: 14409 

Agency Proj. Code: 4A18 

Name: Lake Waccamaw State Park - Tent & Trailer Campground 
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Description: Project includes the development of a new tent and trailer campgrounds. 

Comments: FY2020 project. 

Project ID: 14410 

Agency Proj. Code: 4A19 

Name: Merchants Millpond State Park - Campground Improvements 

Description: Project includes upgrading existing campground.. 

Comments: FY2020 project. 

Project ID: 14411 

Agency Proj. Code: 4A20/4B03 

Name: Raven Rock State Park - New Campground / Cliffs of the Neuse State Park - Shower House Renovations 

Description: Raven Rock State Park - Project includes the development of a new tent and trailer campground with 

shower house.  Cliffs of the Neuse State Park - Shower house renovations. 

Comments: Project is design. 

Project ID: 14412 

Agency Proj. Code: 4A21 

Name: Eno River State Park – Visitor Contact Station & Maintenance Building 

Description: Project includes the construction of a 6,500 square foot visitor center.  Design will be typical layout of 

most standard visitor centers.  Project will include staff offices, auditorium, museum quality exhibit 

space, classrooms and retail space 

Comments: FY2018 project. 

Project ID: 14413 

Agency Proj. Code: 4A22 

Name: Falls Lake State Recreation Area - Community Building 

Description: Project will include the construction of a 3,000 square foot community building with kitchen facilities, 

restrooms and meeting space for 120 people. 

Comments: FY2020 project. 

Project ID: 14414 

Agency Proj. Code: 4A23 

Name: Fort Fisher State Recreation Area- Toilet Building Renovation 
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Description: This project will renovate the existing toilet facility and upgrade the picnic area with shelters 

Comments: Construction substantial complete. 

Project ID: 14415 

Agency Proj. Code: 4A24 / 4A26 

Name: Pettigrew State Park – New Visitor Center and Jockeys Ridge State Park – Visitor Center Improvements 

Description: Jockeys Ridge - Project includes major renovation of the visitor’s center including the exhibit space and 

retail area.  Pettigrew - Project includes the construction of a 6,500 square foot visitor center at the 

park.  Design will be typical layout of most standard visitor centers.  Project will include staff offices, 

auditorium, museum quality exhibit space, classrooms and retail space. 

Comments: FY2018 project. 

Project ID: 14416 

Agency Proj. Code: 4A25 

Name: Medoc Mountain State Park - Education-Community Building 

Description: Project will include the construction of a 3,000 square foot community building with kitchen facilities, 

restrooms and meeting space for 120 people. 

Comments: FY2019 project. 

Project ID: 14418 

Agency Proj. Code: 4A27 

Name: Pilot Mountain State Park - Visitor Center 

Description: Project includes the construction of a 6,500 square foot visitor center.  Design will be typical layout of 

most standard visitor centers.  Project will include staff offices, auditorium, museum quality exhibit 

space, classrooms and retail space. 

Comments: Project in design. 

Project ID: 14419 

Agency Proj. Code: 4A16 

Name: Jones Lake State Park - Campground Improvements 

Description: Project will upgrade a number of existing campsites to electric and full hookups.  In addition, the 

project will renovate the existing bathhouse. 

Comments: Project in design. 

Project ID: 14420 
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Agency Proj. Code: 4A29 

Name: Stone Mountain State Park - Visitor Center Improvements 

Description: Project will improve the museum exhibits and expand and improve the visitor center.  Additions will 

include 2,000 additional square feet for an auditorium and exhibit space. 

Comments: FY2019 project. 

Project ID: 14421 

Agency Proj. Code: 4A30 

Name: William B. Umstead State Park - Education-Community Building 

Description: Project will include the construction of a 5,000 square foot combined contact station/nature center 

with an exhibit area.  Project will be located on the Reedy Creek Section of the park. 

Comments: FY2020 project. 

Project ID: 14422 

Agency Proj. Code: 4A31 

Name: Lake James State Park - Visitor Center 

Description: Project includes the construction of a 6,500 square foot visitor center.  Project will include staff offices, 

auditorium space, museum quality exhibit space, classrooms and retail space. 

Comments: Project in design. 

Project ID: 14423 

Agency Proj. Code: 4A32 

Name: Carvers Creek State Park – Long Valley Farm Initial Development 

Description: This project will establish the Long Valley Farm public access area.  Project will include toilet facilities, 

restoration of the farm seat, boat rental and launch, development of the agricultural complex, trail 

improvements, group camping and parking. 

Comments: FY2018 project. 

Project ID: 14424 

Agency Proj. Code: 4A33 

Name: Jordan Lake State Recreation Area - Campground Improvements 

Description: The project involves upgrading the existing electrical campsites from a 50-amp service (30-amp and 0-

amp receptacles) to a 100-amp service (50-amp, 30-amp, and 20-amp receptacles). In addition, the 

scope of work includes renovations to four (4) existing shower houses. The renovations include all new 

fixtures, toilets, partitions, sinks, faucets, lighting fixtures, roof shingles, siding repairs, shower heads, 

water heaters, tile surrounds, etc... These campground electrical improvements and shower house 
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renovations will be in the Poplar Point Recreational Area, Loop C & F, and Crosswinds Recreational 

Area Loop B & C. Additional work may include Parkers Creek Recreational Area Loop 1 and 2 if funding 

allows. 

Comments: Project in design. 

Project ID: 14425 

Agency Proj. Code: 4A34 

Name: Kerr Lake State Recreation Area - Multiple Renovations 

Description: Project includes upgrades to a number of aging facilities such as shower houses, and toilet buildings. 

Comments: FY2018 project. 

Project ID: 14426 

Agency Proj. Code: 4A35 

Name: Chimney Rock State Park - Parking Expansion for Rumbling Bald Section 

Description: Parking Expansion for Rumbling Bald Section day use area. 

Comments: Project in design. 

Project ID: 14427 

Agency Proj. Code: 4A36 

Name: Crowders Mountain State Park - Parking Expansion 

Description: This project will expand parking at the Linville Road and Shorts Lake day use areas. 

Comments: Project in design. 

Project ID: 14428 

Agency Proj. Code: 4A37 

Name: Deep River State Trail- Public Access Development 

Description: This project will establish a new access area and will include toilet facilities, canoe launch and parking. 

Comments: FY2018 project. 

Project ID: 14429 

Agency Proj. Code: 4A38 

Name: Grandfather Mountain State Park - Profile Trail Public Access (Phase II) 

Description: This project will establish a maintenance area and contact station at the soon to be completed Profile 

Trail Head. 
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Comments: FY2019 project. 

Project ID: 14430 

Agency Proj. Code: 4A39 

Name: Hanging Rock State Park - Vade Mecum (Camp Sertoma) Improvements 

Description: Project includes addressing immediate requirements at Camp Sertoma to bring facilities up to code 

based on the outcome of the master plan. 

Comments: FY2019 project. 

Project ID: 14431 

Agency Proj. Code: 4A40 

Name: Lower Haw River State Natural Area 

Description: This project will improve and expand parking and toilet facilities at this day use area. 

Comments: FY2020 project. 

Project ID: 14432 

Agency Proj. Code: 4A41 

Name: Lumber River State Park – Wire Pasture Access Development 

Description: This project will establish a new day use facility at the recently acquired Wire Pasture access. 

Comments: FY2018 project. 

Project ID: 14433 

Agency Proj. Code: 4A42 

Name: Mount Mitchell State Park – Restaurant, Summit Restroom & Barracks Improvements 

Description: This project will renovate the existing toilet facilities or establish a new restroom facility at the top of 

Mount Mitchell. 

Comments: FY2018 project. 

Project ID: 14434 

Agency Proj. Code: 4A43 

Name: South Mountains State Park - Clear Creek Campground 

Description: Project includes the construction of a new campground. 

Comments: FY2020 project.. 
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Project ID: 14435 

Agency Proj. Code: 4A44 

Name: Fort Macon State Park - Cannon Project 

Description: Project includes the fabrication of a replica cannon for the fort. 

Comments: Project in construction. 

Project ID: 14436 

Agency Proj. Code: 4A45 

Name: Hammocks Beach State Park - Public Access Development 

Description: Project includes initial development at the newly acquired main land property based on the outcome 

of the master plan. 

Comments: FY2019 project. 

Project ID: 16673 

Agency Proj. Code: 4A28 

Name: Singletary Lake State Park- Campground Improvements 

Description: Project will include the construction of a 2,000 square foot contact station that will allow easy access 

to visitor orientation to the state lakes region. 

Comments: Project scope being revised. 
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SCO ID#: 16-14403-01A 

Package: Carolina Beach State Park - Campground Improvements 

Description: Carolina Beach State Park - Campground Improvements 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 16-14405-01A 

Package: Goose Creek State Park – New Campground Development 

Description: Goose Creek State Park - New Campground Development to include 22 campsites with water, 

electrical & sewer service, utilities, 6 camper cabins with electrical service, shower house, and on-

site septic system with service road and limited parking 
Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)   6/2/2017 

Design Development Approved by SCO (Final Approval)   9/14/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14406-01A 

Package: Gorges State Park – New Campground Development 

Description: Gorges State Park – New Campground Development 
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Joint Legislative Oversight Committee on Capital Improvements 

Connect NC Project Report 

Agency: ALL 

Report Period (As of):      Fiscal Year: 2017-2018     Fiscal Quarter: Q2 

Prepared: 1/3/2018 11:04:23 AM Page: 20 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)   10/26/2017 

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14411-01A 

Package: Raven Rock State Park - New Campground 

Description: New Campground Development at Raven Rock State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   8/31/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14411-01B 

Package: Cliffs of the Neuse State Park - Family Campground Shower House 

Description: Family Campground Shower House at Cliffs of the Neuse State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 
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Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14418-01A 

Package: Pilot Mountain State Park - Visitor Center 

Description: 6,500 SF Visitor Center at Pilot Mountain State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)   7/12/2017 

Design Development Approved by SCO (Final Approval)   11/22/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14419-01A 

Package: Jones Lake State Park - Campground Improvements 

Description: Jones Lake State Park - Campground Improvements 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   9/7/2017 

Construction Documents Approved by SCO (Final Approval)    
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Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14422-01A 

Package: Lake James State Park - Visitor Center 

Description: 6,500 SF Visitor Center at Lake James State Park plus 180 space parking lot, entrance road, trail 

and pedestrian bridge Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)   5/11/2017 

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14424-01A 

Package: Jordan Lake State Recreation Area - Campground Improvements 

Description: Jordan Lake State Recreation Area - Campground Improvements for Poplar Point Camprgound and 

Crosswinds Campground Package Status: Approved for Bid     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   5/18/2017 

Construction Documents Approved by SCO (Final Approval)   9/7/2017 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid   9/7/2017 

Construction Start (Notice to Proceed)    
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Joint Legislative Oversight Committee on Capital Improvements 

Connect NC Project Report 

Agency: ALL 

Report Period (As of):      Fiscal Year: 2017-2018     Fiscal Quarter: Q2 

Prepared: 1/3/2018 11:04:23 AM Page: 23 

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 16-14426-01A 

Package: Chimney Rock State Park - Parking Expansion for Rumbling Bald Section 

Description: Chimney Rock State Park - Parking Expansion for Rumbling Bald Section to include the addition of 

90 gravel parking spaces and vault toilet Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   5/5/2017 

Construction Documents Approved by SCO (Final Approval)   8/1/2017 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 16-14427-01A 

Package: Crowders Mountain State Park - Parking Expansion 

Description: Parking Expansion for Linwood Section and Shorts Lake Section at Crowders Mountain State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   5/18/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
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SCO ID#: 16-14432-01A 

Package: Lumber River State Park – Wire Pasture Access Development 

Description: Lumber River State Park – Wire Pasture Access Development 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 17-16673-01A 

Package: Singletary Lake State Park- Campground Improvements 

Description: Singletary Lake State Park- Campground Improvements 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: RFP 
 

Project Milestone Original 

Schedule 

Revised 

Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

  

Department:  Natural and Cultural Resources   

Agency:  Parks and Recreation   
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Program Name:  Cliffs of the Neuse State Park - Family Campground Improvements & RV 

Connections 

Program ID:  9411 

 

Fund Source Authorization Allocation 

Non-General Fund 41414-4Y63 100,000 

State Debt 46614-4A00 692,400 

  792,400 
 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule*  0 0 0 

 0 0 0 
*Actual cash flow should be verified with State Financial systems (NCAS). 
 

Project ID: 11217 

Agency Proj. Code:  

Name: Cliffs of the Neuse State Park - Family Campground Improvements & RV Connections 

Description: Project will construct 12 new RV campsites with electrical & water connections, 3 new prefabricated 

cabins, and sewer collection service for the new campsites and cabins.  1 campsite and one cabin will 

be constructed to be handicapped accessible and meet ADA guidelines. 

Comments:  
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SCO ID#: 14-11217-01A 

Package: Cliffs of the Neuse State Park - Family Campground Improvements & RV Connections 

Description: Family Campground Improvements & RV Connections at Cliffs of the Neuse State Park 

Package Status: Under Construction     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   2/10/2016 

Final Documents Approved by SCO (Final Approval)   10/28/2016 

Approved for Bid   10/28/2016 

Construction Start (Notice to Proceed)   6/5/2017 

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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Department:  Natural and Cultural Resources   

Agency:  Parks and Recreation   

Program Name:  State Parks NC Connect Bond Projects Program ID:  12563 

 

Fund Source Authorization Allocation 

Non-General Fund 46614-4A00 575,000 

State Debt 46614-4A00 74,307,600 

  74,882,600 
 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule* 2016-2017 6,251,850 6,251,850 765,146 

2017-2018 17,141,538 17,943,864 1,330,035 

2018-2019 16,582,876 15,833,229 0 

2019-2020 13,066,296 13,013,618 0 

2020-2021 7,499,448 7,499,449 0 

2021-2022 363,991 363,990 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 60,905,999 60,906,000 2,095,181 
*Actual cash flow should be verified with State Financial systems (NCAS). 
 

Project ID: 14402 

Agency Proj. Code: 4A11 

Name: Morrow Mountain State Park - New Rental Cabins 

Description: Project includes the construction of new rental cabins.  Cabins will be 2 bedroom, 1 bath with 900 

square feet of conditioned space 

Comments: FY2020 project. 

Project ID: 14403 

Agency Proj. Code: 4A12 

Name: Carolina Beach State Park - Campground Improvements 

Description: The project entails fully renovating the exterior and interior of two (2) existing shower houses, adding 

two (2) new camper cabins, and installing storage tanks and boosters to increase the water pressure in 

the park. The shower house interior renovations include, but not limited to, the following: 

reconfiguring existing interior CMU partitions to create individual private changing areas adjacent to 

the shower areas; new partitions, toilets, and sinks; upgrade lighting, heating, and ventilation; new 

interior finishes for floors, walls, and ceilings; upgrade electrical wiring; and replacement of doors; 

louvers; windows. The shower house exterior improvements include, but not limited to, the following: 
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replacement of the doors, windows, and louvers; upgrade to site lighting; add a dishwashing station 

and foot wash; and several site related ADA accessibility improvements around the buildings to 

including widening and paving the main access path along with new parking areas. 

Comments: Designer selection going before SBC June 27, 2017. 

Project ID: 14404 

Agency Proj. Code: 4A13 

Name: Cliffs of the Neuse State Park - Campground Improvements 

Description: Project will include construction of a new washhouse and upgrades to several campsites. 

Comments: Phase 1 - construction contracts is process. Phase 2 - design underway. 

Project ID: 14405 

Agency Proj. Code: 4A14 

Name: Goose Creek State Park – New Campground Development 

Description: Goose Creek State Park - Family Tent & Trailer Campground and New Cabin Construction.  Project 

includes the construction of a new campground with a mix of full hookup sites and small cabins. 

Comments: Project in design. 

Project ID: 14406 

Agency Proj. Code: 4A15 

Name: Gorges State Park – New Campground Development 

Description: Gorges State Park - Grassy Ridge Campground. Project will include the construction of a new tent and 

RV campsites with washhouse. 

Comments: Project in design. 

Project ID: 14408 

Agency Proj. Code: 4A17 

Name: Lake Norman State Park – Campground Expansion & Improvements 

Description: Project includes the improvements to the tent and trailer campsites including renovation of the 

shower house 

Comments: FY2018 project. 

Project ID: 14409 

Agency Proj. Code: 4A18 

Name: Lake Waccamaw State Park - Tent & Trailer Campground 
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Description: Project includes the development of a new tent and trailer campgrounds. 

Comments: FY2020 project. 

Project ID: 14410 

Agency Proj. Code: 4A19 

Name: Merchants Millpond State Park - Campground Improvements 

Description: Project includes upgrading existing campground.. 

Comments: FY2020 project. 

Project ID: 14411 

Agency Proj. Code: 4A20/4B03 

Name: Raven Rock State Park - New Campground / Cliffs of the Neuse State Park - Shower House Renovations 

Description: Raven Rock State Park - Project includes the development of a new tent and trailer campground with 

shower house.  Cliffs of the Neuse State Park - Shower house renovations. 

Comments: Project is design. 

Project ID: 14412 

Agency Proj. Code: 4A21 

Name: Eno River State Park – Visitor Contact Station & Maintenance Building 

Description: Project includes the construction of a 6,500 square foot visitor center.  Design will be typical layout of 

most standard visitor centers.  Project will include staff offices, auditorium, museum quality exhibit 

space, classrooms and retail space 

Comments: FY2018 project. 

Project ID: 14413 

Agency Proj. Code: 4A22 

Name: Falls Lake State Recreation Area - Community Building 

Description: Project will include the construction of a 3,000 square foot community building with kitchen facilities, 

restrooms and meeting space for 120 people. 

Comments: FY2020 project. 

Project ID: 14414 

Agency Proj. Code: 4A23 

Name: Fort Fisher State Recreation Area- Toilet Building Renovation 
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Description: This project will renovate the existing toilet facility and upgrade the picnic area with shelters 

Comments: Construction substantial complete. 

Project ID: 14415 

Agency Proj. Code: 4A24 / 4A26 

Name: Pettigrew State Park – New Visitor Center and Jockeys Ridge State Park – Visitor Center Improvements 

Description: Jockeys Ridge - Project includes major renovation of the visitor’s center including the exhibit space and 

retail area.  Pettigrew - Project includes the construction of a 6,500 square foot visitor center at the 

park.  Design will be typical layout of most standard visitor centers.  Project will include staff offices, 

auditorium, museum quality exhibit space, classrooms and retail space. 

Comments: FY2018 project. 

Project ID: 14416 

Agency Proj. Code: 4A25 

Name: Medoc Mountain State Park - Education-Community Building 

Description: Project will include the construction of a 3,000 square foot community building with kitchen facilities, 

restrooms and meeting space for 120 people. 

Comments: FY2019 project. 

Project ID: 14418 

Agency Proj. Code: 4A27 

Name: Pilot Mountain State Park - Visitor Center 

Description: Project includes the construction of a 6,500 square foot visitor center.  Design will be typical layout of 

most standard visitor centers.  Project will include staff offices, auditorium, museum quality exhibit 

space, classrooms and retail space. 

Comments: Project in design. 

Project ID: 14419 

Agency Proj. Code: 4A16 

Name: Jones Lake State Park - Campground Improvements 

Description: Project will upgrade a number of existing campsites to electric and full hookups.  In addition, the 

project will renovate the existing bathhouse. 

Comments: Project in design. 

Project ID: 14420 
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Agency Proj. Code: 4A29 

Name: Stone Mountain State Park - Visitor Center Improvements 

Description: Project will improve the museum exhibits and expand and improve the visitor center.  Additions will 

include 2,000 additional square feet for an auditorium and exhibit space. 

Comments: FY2019 project. 

Project ID: 14421 

Agency Proj. Code: 4A30 

Name: William B. Umstead State Park - Education-Community Building 

Description: Project will include the construction of a 5,000 square foot combined contact station/nature center 

with an exhibit area.  Project will be located on the Reedy Creek Section of the park. 

Comments: FY2020 project. 

Project ID: 14422 

Agency Proj. Code: 4A31 

Name: Lake James State Park - Visitor Center 

Description: Project includes the construction of a 6,500 square foot visitor center.  Project will include staff offices, 

auditorium space, museum quality exhibit space, classrooms and retail space. 

Comments: Project in design. 

Project ID: 14423 

Agency Proj. Code: 4A32 

Name: Carvers Creek State Park – Long Valley Farm Initial Development 

Description: This project will establish the Long Valley Farm public access area.  Project will include toilet facilities, 

restoration of the farm seat, boat rental and launch, development of the agricultural complex, trail 

improvements, group camping and parking. 

Comments: FY2018 project. 

Project ID: 14424 

Agency Proj. Code: 4A33 

Name: Jordan Lake State Recreation Area - Campground Improvements 

Description: The project involves upgrading the existing electrical campsites from a 50-amp service (30-amp and 0-

amp receptacles) to a 100-amp service (50-amp, 30-amp, and 20-amp receptacles). In addition, the 

scope of work includes renovations to four (4) existing shower houses. The renovations include all new 

fixtures, toilets, partitions, sinks, faucets, lighting fixtures, roof shingles, siding repairs, shower heads, 

water heaters, tile surrounds, etc... These campground electrical improvements and shower house 



Joint Legislative Oversight Committee on Capital Improvements 

Connect NC Project Report 

Agency: ALL 

Report Period (As of):      Fiscal Year: 2017-2018     Fiscal Quarter: Q2 

Prepared: 1/3/2018 11:04:23 AM Page: 33 

renovations will be in the Poplar Point Recreational Area, Loop C & F, and Crosswinds Recreational 

Area Loop B & C. Additional work may include Parkers Creek Recreational Area Loop 1 and 2 if funding 

allows. 

Comments: Project in design. 

Project ID: 14425 

Agency Proj. Code: 4A34 

Name: Kerr Lake State Recreation Area - Multiple Renovations 

Description: Project includes upgrades to a number of aging facilities such as shower houses, and toilet buildings. 

Comments: FY2018 project. 

Project ID: 14426 

Agency Proj. Code: 4A35 

Name: Chimney Rock State Park - Parking Expansion for Rumbling Bald Section 

Description: Parking Expansion for Rumbling Bald Section day use area. 

Comments: Project in design. 

Project ID: 14427 

Agency Proj. Code: 4A36 

Name: Crowders Mountain State Park - Parking Expansion 

Description: This project will expand parking at the Linville Road and Shorts Lake day use areas. 

Comments: Project in design. 

Project ID: 14428 

Agency Proj. Code: 4A37 

Name: Deep River State Trail- Public Access Development 

Description: This project will establish a new access area and will include toilet facilities, canoe launch and parking. 

Comments: FY2018 project. 

Project ID: 14429 

Agency Proj. Code: 4A38 

Name: Grandfather Mountain State Park - Profile Trail Public Access (Phase II) 

Description: This project will establish a maintenance area and contact station at the soon to be completed Profile 

Trail Head. 
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Comments: FY2019 project. 

Project ID: 14430 

Agency Proj. Code: 4A39 

Name: Hanging Rock State Park - Vade Mecum (Camp Sertoma) Improvements 

Description: Project includes addressing immediate requirements at Camp Sertoma to bring facilities up to code 

based on the outcome of the master plan. 

Comments: FY2019 project. 

Project ID: 14431 

Agency Proj. Code: 4A40 

Name: Lower Haw River State Natural Area 

Description: This project will improve and expand parking and toilet facilities at this day use area. 

Comments: FY2020 project. 

Project ID: 14432 

Agency Proj. Code: 4A41 

Name: Lumber River State Park – Wire Pasture Access Development 

Description: This project will establish a new day use facility at the recently acquired Wire Pasture access. 

Comments: FY2018 project. 

Project ID: 14433 

Agency Proj. Code: 4A42 

Name: Mount Mitchell State Park – Restaurant, Summit Restroom & Barracks Improvements 

Description: This project will renovate the existing toilet facilities or establish a new restroom facility at the top of 

Mount Mitchell. 

Comments: FY2018 project. 

Project ID: 14434 

Agency Proj. Code: 4A43 

Name: South Mountains State Park - Clear Creek Campground 

Description: Project includes the construction of a new campground. 

Comments: FY2020 project.. 
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Project ID: 14435 

Agency Proj. Code: 4A44 

Name: Fort Macon State Park - Cannon Project 

Description: Project includes the fabrication of a replica cannon for the fort. 

Comments: Project in construction. 

Project ID: 14436 

Agency Proj. Code: 4A45 

Name: Hammocks Beach State Park - Public Access Development 

Description: Project includes initial development at the newly acquired main land property based on the outcome 

of the master plan. 

Comments: FY2019 project. 

Project ID: 16673 

Agency Proj. Code: 4A28 

Name: Singletary Lake State Park- Campground Improvements 

Description: Project will include the construction of a 2,000 square foot contact station that will allow easy access 

to visitor orientation to the state lakes region. 

Comments: Project scope being revised. 



Joint Legislative Oversight Committee on Capital Improvements 

Connect NC Project Report 

Agency: ALL 

Report Period (As of):      Fiscal Year: 2017-2018     Fiscal Quarter: Q2 

Prepared: 1/3/2018 11:06:42 AM Page: 36 

 

SCO ID#: 16-14403-01A 

Package: Carolina Beach State Park - Campground Improvements 

Description: Carolina Beach State Park - Campground Improvements 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 16-14405-01A 

Package: Goose Creek State Park – New Campground Development 

Description: Goose Creek State Park - New Campground Development to include 22 campsites with water, electrical & 

sewer service, utilities, 6 camper cabins with electrical service, shower house, and on-site septic system 

with service road and limited parking 
Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)   6/2/2017 

Design Development Approved by SCO (Final Approval)   9/14/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14406-01A 

Package: Gorges State Park – New Campground Development 

Description: Gorges State Park – New Campground Development 
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Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)   10/26/2017 

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14411-01A 

Package: Raven Rock State Park - New Campground 

Description: New Campground Development at Raven Rock State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   8/31/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14411-01B 

Package: Cliffs of the Neuse State Park - Family Campground Shower House 

Description: Family Campground Shower House at Cliffs of the Neuse State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 
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Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14418-01A 

Package: Pilot Mountain State Park - Visitor Center 

Description: 6,500 SF Visitor Center at Pilot Mountain State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)   7/12/2017 

Design Development Approved by SCO (Final Approval)   11/22/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14419-01A 

Package: Jones Lake State Park - Campground Improvements 

Description: Jones Lake State Park - Campground Improvements 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   9/7/2017 

Construction Documents Approved by SCO (Final Approval)    
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Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14422-01A 

Package: Lake James State Park - Visitor Center 

Description: 6,500 SF Visitor Center at Lake James State Park plus 180 space parking lot, entrance road, trail and 

pedestrian bridge Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)   5/11/2017 

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14424-01A 

Package: Jordan Lake State Recreation Area - Campground Improvements 

Description: Jordan Lake State Recreation Area - Campground Improvements for Poplar Point Camprgound and 

Crosswinds Campground Package Status: Approved for Bid     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   5/18/2017 

Construction Documents Approved by SCO (Final Approval)   9/7/2017 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid   9/7/2017 

Construction Start (Notice to Proceed)    
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Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 16-14426-01A 

Package: Chimney Rock State Park - Parking Expansion for Rumbling Bald Section 

Description: Chimney Rock State Park - Parking Expansion for Rumbling Bald Section to include the addition of 90 gravel 

parking spaces and vault toilet Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   5/5/2017 

Construction Documents Approved by SCO (Final Approval)   8/1/2017 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 16-14427-01A 

Package: Crowders Mountain State Park - Parking Expansion 

Description: Parking Expansion for Linwood Section and Shorts Lake Section at Crowders Mountain State Park 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   5/18/2017 

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 



Joint Legislative Oversight Committee on Capital Improvements 

Connect NC Project Report 

Agency: ALL 

Report Period (As of):      Fiscal Year: 2017-2018     Fiscal Quarter: Q2 

Prepared: 1/3/2018 11:06:42 AM Page: 41 

SCO ID#: 16-14432-01A 

Package: Lumber River State Park – Wire Pasture Access Development 

Description: Lumber River State Park – Wire Pasture Access Development 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 17-16673-01A 

Package: Singletary Lake State Park- Campground Improvements 

Description: Singletary Lake State Park- Campground Improvements 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: RFP 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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Agency Program Authorization Bond Funds % Total Funds 

National Guard 2016 Connect NC Bond - National Guard Projects 46607-16006002 70,000,000 100 

Public Safety General 2016 Connect NC Bond - Samarcand Training Academy 46607-4W01 8,500,000 45 

TOTAL 2 Program(s)  78,500,000 
 
Total Cash flow for all Authorizations: 
 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow to Date Per Schedule* 

2016-2017 995,385 0 0 

2017-2018 10,022,021 709,900 709,900 

2018-2019 17,462,384 3,835,328 1,274,328 

2019-2020 3,352,756 3,887,318 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 8,432,546 8,432,546 1,984,228 

2023-2024 0 0 0 

 40,265,092 16,865,092 3,968,456 
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Department:  Public Safety   

Agency:  National Guard   

Program Name:  2016 Connect NC Bond - National Guard Projects Program ID:  12561 

 

Fund Source Authorization Allocation 

State Debt 46607-16006002 70,000,000 

  70,000,000 
 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule* 2016-2017 995,385 0 0 

2017-2018 7,565,321 0 0 

2018-2019 13,990,584 0 0 

2019-2020 848,710 0 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 23,400,000 0 0 
*Actual cash flow should be verified with State Financial systems (NCAS). 
 

Project ID: 14393 

Agency Proj. Code:  

Name: McLeansville Regional Readiness Center (RRC) 

Description: Construct a new (116,509 SF) Regional Readiness Center in Guilford County, NC (McLeansville) for 

$40.6M.   Currently a National Guard Armory does not exists in this community.  However; other 

armories located in Guilford County (Greensboro and High Point) will remain for years to come and will 

not be impacted by this RRC.  The location is the former site of Camp Burton DOC.  The facility/land is 

available within the Department of Public Safety, and the parcel size is estimated at 85 acres.  This RRC 

would be new construction and would consolidate up to 600 Soldiers and equipment from other 

various locations.  This facility will provide operational space for Soldiers and equipment storage and 

administrative space.   Addition capabilities that it will support are a “one stop shop” for recruitment 

and family readiness (ID cards, family care plans, financial management, legal assistance, family 

readiness training and employment opportunities, and distant learning capabilities), home-station 

training capabilities, and simulator/engagement skills training.  Upon receipt of funds it would take 

approximately 3 years to design, construct, and occupy. 

Comments:  

Project ID: 14394 
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Agency Proj. Code:  

Name: Morganton Regional Readiness Center (RRC) 

Description: Renovate and construct a Regional Readiness Center in Burke County, NC (Morganton) at the former 

Juvenal Justice Center (Western Correctional Institute) for $23.4M.  The 167k square foot existing 

facility is a 16 story building located on approximately 86 acres.  It was constructed in 1969 with 

renovations in 1992, and 2000.  A 2014 tour of this facility deemed it feasible to re-purpose this facility 

for a Regional Readiness Center at half the cost of new construction.   The NG would fully renovate 

103k square foot and consolidate up to 600 Soldiers and equipment from the current armory in 

Morganton and other various locations.  Although, no other state/community partners have been 

identified to consolidate into this facility, 32k square foot (four floors) have been identified for future 

Partner use.  This facility will provide operational space for Soldiers and equipment storage and 

administrative space.   Addition capabilities that it will support are a “one stop shop” for recruitment 

and family readiness (ID cards, family care plans, financial management, legal assistance, family 

readiness training and employment opportunities, and distant learning capabilities), home-station 

training capabilities, and simulator/engagement skills training.  Upon receipt of funds it would take 

approximately 3 years to design, construct, and occupy. 

Comments:  

Project ID: 14395 

Agency Proj. Code:  

Name: North Wilkesboro Readiness Center 

Description: Construct a new (18,770 SF) consolidated Readiness Center in Wilkes County, NC (North Wilkesboro) 

for $6M.  The current 12,500 square foot facility was constructed in 1955 and is drastically undersized 

for the Engineer Horizontal Company currently assigned there.  The land (88 acres) owned by the Town 

of North Wilkesboro is available to construct a new consolidated Readiness Center.  Upon construction 

of the new facility the 875th Horizontal Engineer Company would consolidate with their Detachment 

into this larger more efficient facility and this would provide administrative and operational space for 

Soldiers and equipment storage.  150 Soldiers would serve in the new facility with four in a full time 

basis.  Upon receipt of funds it would take approximately 2.4 years to design, construct, and occupy. 

Comments:  
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SCO ID#: 16-14394-01A 

Package: Morganton Regional Readiness Center (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 

Programming services for the Morganton Regional Readiness Center project Package Status: Complete     0% Complete 

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14394-02A 

Package: Morganton Regional Readiness Center - Phase I (Demolition/Early Site Package) 

Description: Phase I (Demolition/Early Site Package) for Morganton Regional Readiness Center 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
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SCO ID#: 16-14394-02B 

Package: Morganton Regional Readiness Center - Phase II (Buildings Package) 

Description: Phase II (Buildings Package) for Morganton Regional Readiness Center for 65,600 SF Regional Readiness 

Center, 8,048 SF Multi-Purpose Training Bay Building, and 4,548 SF Storage Building Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Advance Planning Only)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

SCO ID#: 16-14394-03A 

Package: Morganton Regional Readiness Center (Cx) 

Description: Morganton Regional Readiness Center (Commissioning) 

Package Status: Under Design     0% Complete 

Design Contract Type: Letter Agreement (Commissioning)     Status: RFP 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
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Department:  Public Safety   

Agency:  Public Safety General   

Program Name:  2016 Connect NC Bond - Samarcand Training Academy Program ID:  10261 

 

Fund Source Authorization Allocation 

General Fund 41307-4R17 5,235,000 

State Debt 41446-4S01 5,173,000 

State Debt 46607-4W01 8,500,000 

  18,908,000 
 

Bond Funds Cash 

Flow 

Original Cash Flow 

Estimate 

Current Cash Flow 

Estimate 

Actual Cash Flow to Date Per 

Schedule* 2016-2017 0 0 0 

2017-2018 2,456,700 709,900 709,900 

2018-2019 3,471,800 3,835,328 1,274,328 

2019-2020 2,504,046 3,887,318 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 8,432,546 8,432,546 1,984,228 

2023-2024 0 0 0 

 16,865,092 16,865,092 3,968,456 
*Actual cash flow should be verified with State Financial systems (NCAS). 
 

Project ID: 10281 

Agency Proj. Code:  

Name: Samarcand Training Academy - Phase I and Phase II 

Description: Samarcand Training Academy - Phase II (Connect NC Bond) 

Comments: Project completion anticipated by fourth quarter of calendar year 2019.  Project is being delivered in 

stages. Hope Building renovation complete. Carroll Building renovation at 10% construction. Dining 

Hall new construction issued for construction with a start of February 2018. Tufts Building renovation 

issued for construction with a start of December 2018. Tactical building new construction is outside of 

budget; an existing residence will be renovated for tactical training; design is at SD stage with a 

construction start anticipated for first quarter of calendar year 2019. Dam repairs and Vocation 

Building renovation have been removed from scope. 
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SCO ID#: 13-10281-01A 

Package: Samarcand Training Academy - Phase 1, Part 1 

Description: Administration (6,048 SF), Annex (2,968 SF), Lower Manor (1,450 SF), Campus Life (4,340 SF), Mitchell 

(9,357 SF), School/Academic (15,708 SF), Gymnasium (10,528 SF), Frye A (4,800 SF), Frye B (4,096 SF), Frye 

C (4,096 SF), Hope (8,160 SF), Norton A (4,096 SF), Norton B (4,096 SF), and Norton C (4,096 SF) 
Package Status: Beneficial Occupancy     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)   7/8/2014 

Construction Documents Approved by SCO (Final Approval)   10/10/2014 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 13-10281-01B 

Package: Samarcand Training Academy - Asbestos Abatement 

Description: Samarcand Training Academy - Asbestos Abatement 

Package Status: Approved for Bid     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   5/15/2014 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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SCO ID#: 13-10281-01C 

Package: Samarcand Training Academy - Phase 1, Part 2 

Description: Arch, Struct, Food Service & MEP for remaining building (Frye, Hope, Nordan, Mitchell & Campus Life)  

New sitework at remaining buildings New range facilites Package Status: Beneficial Occupancy     85% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid   3/19/2015 

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 13-10281-01D 

Package: Samarcand Training Academy - Phase 2 

Description: The Connect NC bond funding for the DPS Samarcand Training Academy (STA) Phase 2 ($8,500,000) will 

continue the conversion of the former youth development center to a DPS adult correction and law 

enforcement training academy. In additional to classrooms, this facility also provides overnight lodging for 

trainees through the week while their training course is underway.  Phase 2 will renovate four more 

buildings which will add approximately 46 more bedrooms, 4 more classrooms, and additional office space 

for permanent staff assigned to this academy.  Those renovations will restore the building interiors, and 

install new energy efficient exterior doors and windows add new heating and cooling systems, and 

modernize the plumbing and interior lighting.  Phase 2 will also add a new food service building large 

enough to serve all of the trainees and staff who are taking courses at the academy through the week; and 

a "Simunition" shoot house for advanced law enforcement training. 

Package Status: Approved for Bid     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   7/7/2016 

Final Documents Approved by SCO (Final Approval)   8/15/2016 

Approved for Bid   8/15/2016 

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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SCO ID#: 13-10281-01E 

Package: Samarcand Training Academy Hope Building Renovation 

Description: Samarcand Training Academy Hope Building Renovation 

Package Status: Under Construction     99% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   10/28/2016 

Final Documents Approved by SCO (Final Approval)   11/30/2016 

Approved for Bid   11/30/2016 

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 13-10281-01F 

Package: Samarcand Training Facility Academy Vocation Building Renovation 

Description: Samarcand Training Facility Academy Vocation Building Renovation 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   1/19/2017 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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SCO ID#: 13-10281-01G 

Package: New Dining Hall 

Description: New Dining Hall 

Package Status: Approved for Bid     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)   1/18/2017 

Design Development Approved by SCO (Final Approval)   4/11/2017 

Construction Documents Approved by SCO (Final Approval)   9/6/2017 

Final Documents Approved by SCO (Final Approval)   10/18/2017 

Approved for Bid   10/18/2017 

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 13-10281-01H 

Package: Carroll Building Renovation 

Description: Samarcand Training Facility - Carroll Building Renovation 

Package Status: Approved for Bid     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   3/20/2017 

Final Documents Approved by SCO (Final Approval)   5/1/2017 

Approved for Bid   5/1/2017 

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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SCO ID#: 13-10281-01I 

Package: Tufts Building Renovation 

Description: Tufts building Renovation 

Package Status: Approved for Bid     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   6/29/2017 

Final Documents Approved by SCO (Final Approval)   8/22/2017 

Approved for Bid   8/22/2017 

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 13-10281-01J 

Package: Tactical Training Building 

Description: Tactical training building 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)    

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    
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SCO ID#: 13-10281-01K 

Package: Pool Site Renovation 

Description: Pool site renovation 

Package Status: Under Design     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   8/31/2017 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid    

Construction Start (Notice to Proceed)    

Estimated Completion (Contract Completion)    

Final Acceptance    

Final Approval - Last step of Closeout process    

 

SCO ID#: 13-10281-02A 

Package: Samarcand Training Academy - Phase I and Phase II 

Description: Samarcand Training Academy - Phase I and Phase II 

Package Status: Approved for Bid     0% Complete 

Design Contract Type: Not Applicable     Status: No SCO Design Contract 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval)    

Design Development Approved by SCO (Final Approval)    

Construction Documents Approved by SCO (Final Approval)   4/12/2017 

Final Documents Approved by SCO (Final Approval)    

Approved for Bid   4/12/2017 

Construction Start (Notice to Proceed) N/A N/A N/A 

Estimated Completion (Contract Completion) N/A N/A N/A 

Final Acceptance N/A N/A N/A 

Final Approval - Last step of Closeout process N/A N/A N/A 
 

 


